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Contract #:  04-0120F4 

Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     69.28

WELDING INSPECTION REPORT
Resident Engineer:Pursell, Gary Report No: WIR-001554

Address: 333 Burma Road Date Inspected: 23-Feb-2008
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 600
Prime Contractor: American Bridge/Fluor Enterprises, a JV OSM Departure Time: 1530
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Location: Shanghai,China

CWI Name: Chen Xi CWI Present: Yes No
Inspected CWI report: Yes No N/A Rod Oven in Use: Yes No N/A
Electrode to specification: Yes No N/A Weld Procedures Followed: Yes No N/A
Qualified Welders: Yes No N/A Verified Joint Fit-up: Yes No N/A
Approved Drawings: Yes No N/A Approved WPS: Yes No N/A

Delayed / Cancelled: Yes No N/A
Bridge No: 34-0006 Component: OBG

Summary of Items Observed:
Caltrans Quality Assurance (QA) Inspector Tim McClendon arrived on site at the Zhenhua Port Machinery 
Company (ZPMC) facility at Changxing Island, in Shanghai, China to periodically monitor welding and Quality 
Control (QC) functions. While on site the QA Inspector observed and/or discovered the following.

Caltrans QA Inspector McClendon observed the Production Monitoring Test (PMT) for Production Panel 
DP063-001 and DP018-002, closed rib welds in Bay #1. ZPMC welding personnel performed Gantry Machine 
Gas Metal Arc Welding (GMAW) for the root pass on gantry machine number 1 . Dual process 
WPS-B-T-2342-U1 (U-rib)-3 was posted as the Welding Procedure Specification (WPS)for closed rib welding. 
The following weld joint and welder were recorded for the PMT, weld joint (wj) wj # 1 Mr. Han Changhou , wj # 
2 Mr. Chen Jie , wj # 3 Mr. Dong Yi Gun , wj # 4 Mr. Jiang Ting Guang, wj # 5 Mr. Zhang Shao Hui and wj # 6 
Mr. Gao Xin Dong. Welding operator was Mr. Bi Ya Hui . The following welding variables of the PMT were 
recorded, amperage 343 to 367, voltage 30.4 to 31.4 with a travel speed of  527 mm/min. The closed ribs were 
welded independently of each other in three separate groups and not according to Caltrans Special Provision which 
requires if the equipment is used in production to simultaneously weld multiple ribs, then at least two ribs shall be 
welded during the test. An incident report will be written on this issue.

The ambient temperature in bay # 1 was recorded at 10 degrees Celsius with the production panel temperature 
recorded at 11 degrees Celsius prior to welding. 

Summary of Conversations:
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WELDING INSPECTION REPORT
( Continued Page 2 of     )2

No relevant conversations spoken on this date.
Comments
This report is for the purpose of determining conformance with the contract documents and is not for the purpose 
of making repair or fit for purpose recommendations.  Should you require recommendations concerning repairs or 
remedial efforts please contact Mazen Wahbeh, (818) 292-0659, who represents the Office of Structural Materials 
for your project. 

Inspected By: McClendon,Timothy Quality Assurance Inspector

Reviewed By: Cuellar,Robert QA Reviewer
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